

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Urban Infrastructure Development Scheme for Small and Medium Town (UIDSSMT) – Pithapuram water supply improvement scheme sanctioned under UIDSSMT- Revised Administrative sanction -Accorded– orders – Issued.

---

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (UBS) DEPARTMENT

G.O.Rt.No. 609 , MA

Dated:31 .05.2014

Read the following:

1. GO.Ms.No. 34 , MAUD(A1) Department, Dated: 17.1.2008
2. G.O.Rt.No.1044, dated: 3.7.2013.
3. Govt. Memo No.11231/UBS/2013, dated: 19.2.2014.
4. Minutes of technical committee meeting held on 25.2.2014
5. From ENC (PH), Hyderabad Lr.No.6142/T2/UIDSSMT/ Pit UIDSSMT/2014, dated: 3.3.2014.

&&&&&

**ORDER:**

In the G.O. 1<sup>st</sup> read above, orders were issued for according administrative sanction to Pithapuram water supply improvement scheme sanctioned under UIDSSMT for an amount of Rs. 2181.00 lakhs with the following method of funding:

Sl.No.	Agency	Share ( Rs. in Lakhs)
1.	Central share	1547.00
2.	State share	193.00
3.	ULB share	441.00
	Total:	2181.00

2. The Engineer-in-Chief (Public Health), Hyderabad vide reference 5th read above, has submitted that the work was entrusted to M/s Ramky Infrastructures Limited, Hyderabad on EPC turnkey system by the SE(PH), Rajamundry with a completion period of 18 months, but the agency could able to complete 9.3 % of value of work only due to delay in handing over the site of ELSR, Head water works and SS tank & due to change of original sites. Subsequently, the sites were handed over to the agency on 06/2009 and 03/2011 and the extension of time was granted upto 31.3.2013. Though substantial time was given, the agency did not stick to the revised construction programme submitted by themselves. After several notices issued by the department, the agency has recommended the work on 4<sup>th</sup> week of January,2014, but again maintained a very slow progress but deploying meager skilled & unskilled workmen. The balance work yet to be completed as per agreement is Rs.996.08 lakhs including items amount of Rs.31.18 lakhs. In view of this, the SE(PH), Rajamundry has prepared the revised estimate for left over components with current SoR for Rs.1980.08 lakhs due to which an extra amount of Rs.9.49 crores is required to complete the scheme.

3. The Engineer-in-Chief (Public Health), Hyderabad has further submitted that the revised estimate have been placed before the Technical Committee constituted vide G.O.2<sup>nd</sup> read above and the Technical Committee during the meeting held on 25.2.2014 has recommended to approve the revised estimate for Rs.3165.00 lakhs with an additional amount of Rs.984.00 lakhs over and above the original sanctioned amount of Rs. 2181.00 lakhs for completing the project in all respects and requested the Government to accord revised administrative sanction for Rs. 3165.00 lakhs for Pithapuram water supply improvement scheme with the following funding pattern.

GOI share	: Rs. 1547.00 lakhs
GOAP share	: Rs. 193.001lakhs
ULB share	: Rs. 1425.00 lakhs
<b>Total</b>	<b>: Rs. 3165.00 lakhs</b>

**Contn..2..**

//2//

4. Government after careful examination of the proposal of ENC (PH), Hyderabad, recommendations of Technical Committee and as agreed by Finance department, hereby accord revised Administrative Sanction for Pithapuram water supply sanctioned under UIDSSMT for a total amount of Rs. 3130.00 lakhs (Rupees three thousand one hundred and thirty lakhs only) with the following method of funding and the additional expenditure of ULB share of Rs.949.00 lakhs will be borne by the State Government.

(Rs. in lakhs)

Sl. No.	Name of the Project/work	Total project Cost	GOI Share	State Share	ULB Share
1.	Pithapuram water supply improvement sanctioned under UIDSSMT	3130.00	1547.00	193.00	1390.00
	<b>Total:</b>	<b>3130.00</b>	<b>1547.00</b>	<b>193.00</b>	<b>1390.00</b>

5. The Government also accord permission to Engineer-in-Chief (Public Health), Hyderabad to close the agreement of the existing agency to the extent of work done and also to call fresh tenders with current SSR for balance component works.

6. The Engineer-in-Chief (Public Health), Hyderabad / The Managing Director, APUFIDC Ltd., Hyderabad shall take action accordingly.

7. This order issues with the concurrence of Finance Department vide their U.O No. 3592/88//A1/Expr (M&F)/14, dated: 14.2.2014.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRDESH)

S.K. JOSHI  
PRINCIPAL SECRETARY TO GOVERNMENT (MA) FAC

To  
The Engineer-in-Chief (Public Health), Hyderabad  
The Managing Director, APUFIDC Ltd., Hyderabad  
Copy to:  
The Commissioner, Pithapuram Municipality .  
The Finance (Expr. M&F) Department  
The P.S. to Prl. Secretary (MA) to Government  
Sc

//FORWARDED::BY ORDER//

ASSISTANT DIRECTOR